

QPR for FY 2024-25 for Provincial Institution of Transport of location KwaZulu Natal as of (Thursday, August 1, 2024 1:43:06 PM)

Frequency	Programme	Sub Programme	Indicator	Indicator Type	Output	DataType	MTSF Priority	Provincial Priority	Cluster	Target Q1	Actual Output Q1	Reason for Deviation Q1	Corrective Action Q1	Annual Target	Aggregate Output	Reason for Deviation	Corrective Action
Annually	Programme 1: Administration	Sub-Programme 1.3: Corporate Support	Number of business processes developed for	Non-Standardized	Not Applicable	Number	Priority 1: A Capable, Ethical and	Build a caring and	The Economic Sectors, Employment and	, and the second				2			
			implementation				Developmental State	incorruptible	Infrastructure Development cluster								
								government									
	Programme 2: Transport Infrastructure	Sub-Programme 2.2: Infrastructure Planning	Number of consolidated infrastructure plans developed	Standardized	Not Applicable	Number	Priority 1: A Capable, Ethical and	-	The Economic Sectors, Employment and					1			
	Trogramme 2. Transport minustracture	Sub-110gramme Ele. Introducture 1 mining	realiser of consolidated illinostructure plans developed	Staridardized	Not Applicable	Number	Developmental State		Infrastructure Development cluster					-			
			Number of kilometres of surfaced roads visually assessed	Standardized	Not Applicable	Number	Priority 2: Economic Transformation And	-	The Economic Sectors, Employment and					4330			
			as per the applicable Technical Methods for Highways				Job Creation		Infrastructure Development cluster								
			(TMH) manual Number of kilometers of gravel roads visually assessed as	Standardized	Not Applicable	Number	Priority 2: Economic Transformation And	-	The Economic Sectors, Employment and					8336			
			per the applicable TMH Manual				Job Creation		Infrastructure Development cluster								
			Number of safety interventions in hazardous locations	Non-Standardized	Not Applicable	Number	Priority 2: Economic Transformation And	Growing the	The Economic Sectors, Employment and					3			
			Star rating of strategic networks of 3 416 kms	Non Ctondordinod	Not Applicable	Number	Job Creation Priority 2: Economic Transformation And	Economy	Infrastructure Development cluster					2		1	
			Star rating of strategic networks of 3 416 kms	Non-Standardized	Not Applicable	Number	Inh Creation	Growing the	The Economic Sectors, Employment and Infrastructure Development cluster					2			
			Percentage completion of the Road Transport	Non-Standardized	Not Applicable	Percentage	Priority 2: Economic Transformation And	Growing the	The Economic Sectors, Employment and					50			
			Infrastructure Long-term Plan				Job Creation	Economy	Infrastructure Development cluster								
	Programme 4: Transport Regulation	Sub-Programme 4.3: Law Enforcement	Number of hazardous locations audited	Non-Standardized	Not Applicable	Number	Priority 6: Social Cohesion and Safer	Build a Peaceful	The Economic Sectors, Employment and					10			
Quarterly	Programme 1: Administration	Sub-Programme 1.3: Corporate Support	Percentage compliance with the Procurement Plan	Non-Standardized	Not Applicable	Percentage	Priority 1: A Capable, Ethical and	Province Build a caring and	The Economic Sectors, Employment and	15	12			90	12		
Quarterly	Trogramme 1. Administration	Sub-Frogramme 213. corporate support	referrage compliance was are recurrent run	THOSE STATEMENT COLLECT	Not Applicable	rereemage	Developmental State	incorruptible	Infrastructure Development cluster	12					13		
							-	government	· ·								
			Number of training sessions held for staff in the offices of CFO, SCM offices and BID Committees	Non-Standardized	Not Applicable	Number	Priority 1: A Capable, Ethical and Developmental State	Build a caring and incorruptible	The Economic Sectors, Employment and Infrastructure Development cluster	3	U	The Bid Committee Secretariat training has been scheduled for		8	U		
			Cr 0, 3CW offices and bib committees				Developmental State	government	illinastructure Development cluster			15 July 2024. Bid Committee,					
												SCM and Contract					
												Management Training will be					
												conducted at the end of July					
												and in August.					
			Percentage of funded posts that are vacant	Non-Standardized	Not Applicable	Percentage	Priority 1: A Capable, Ethical and	Build a caring and	The Economic Sectors, Employment and	21	20	There is a slight reduction in	No corrective action is	21	20		
	1						Developmental State	incorruptible	Infrastructure Development cluster		1	the vacancy rate as the	required as the intention of				
								government				Department filled a number of	the Department is to				
	1		1		1	1		1			1	posts in the 1st quarter	continue filling vacant posts				
			Number of information sharing sessions held on Gender-	Non-Standardized	Not Applicable	Number	Priority 1: A Capable, Ethical and	Build a caring and	The Economic Sectors, Employment and	1	0	The Department focused on	Women's engagement	7	n		
	1		based Violence	Juliuai dizeu	. rot Applicable	. variable	Developmental State	incorruptible	Infrastructure Development cluster	Ī	Ī	other priority Wellness issues	session that will be held in	ľ	Ī		
								government				identified through reported	the second quarter will				
	1		I		1	1	I	1		l	1	cases affecting employees,	incorporate information		1		
	1		1		1	1		1			1	such as trauma	sharing sessions on GBV				
	1							1			1						
			Percentage implementation of the Department's Digital	Non-Standardized	Not Applicable	Percentage	Priority 1: A Capable, Ethical and	Build a caring and	The Economic Sectors, Employment and	5	5	Target achieved		20	5		
			Strategy (2023/2024 to 2028/2029)				Developmental State	incorruptible	Infrastructure Development cluster								
								government									
			No. of control of control of the con	No. Storderford	No. Academida	No. of the last	Bir Co. 4 4 Co. old Blood and	0.74	The Free Co.	2		T1				-	
			Number of quarterly reports submitted to oversight bodies on litigations	Non-Standardized	Not Applicable	Number	Priority 1: A Capable, Ethical and Developmental State	Build a caring and incorruptible	The Economic Sectors, Employment and Infrastructure Development cluster	2	2	Target achieved		8	2		
			bodies on inganons				Developmental State	government	illinastructure Development cluster								
								government									
			Number of standard operating procedures developed	Non-Standardized	Not Applicable	Number	Priority 1: A Capable, Ethical and	Build a caring and	The Economic Sectors, Employment and	2	2	Target achieved		8	2		
							Developmental State	incorruptible	Infrastructure Development cluster								
								government									
			Number of interventions implemented from the	Non-Standardized	Not Applicable	Number	Priority 1: A Capable, Ethical and	Build a caring and	The Economic Sectors, Employment and	6	0			6	0		
			Communications Strategy				Developmental State	incorruptible	Infrastructure Development cluster								
								government									
			Number of needs assessments completed in line with office accommodation requirements	Non-Standardized	Not Applicable	Number	Priority 1: A Capable, Ethical and Developmental State	Build a caring and incorruptible	The Economic Sectors, Employment and Infrastructure Development cluster	1	1	Target achieved		4	1		
			onice accommodation requirements				Developmental State	government	illinastructure Development cluster								
								government									
	Programme 2: Transport Infrastructure	Sub-Programme 2.4: Construction	Number of kilometres of gravel roads upgraded to	Standardized	Not Applicable	Number	Priority 2: Economic Transformation And	-	The Economic Sectors, Employment and	0	11.2	Overachieved	Department is busy with	45	0		
			surfaced roads				Job Creation		Infrastructure Development cluster			P706 output of 6.2 was	framework and panel				
												scheduled to be achieved in November 2023 and due to	contracts to assist with the implementation of capital				
												delays on the project as a	projects in the province.				
						1						result that the contract 4198					
												was declared irregular	Department to continue to				
												Department could not finalise	monitor and support				
												the variation orders against the	contractors to ensure that				
												contract and the output was only achieved in April 2024.	the output are achieved on due completion date.				
												only achieved in April 2024.	due completion date.				
												D599 output of 5km is a carry					
												over project which has been					
	1		I		1	1	I	1		l	1	delayed due to termination	I		1		
	1		1		1	1		1			1	and slow progress on site					
	1		1		1	1	1	1		l	I		1		1		
	1		1		1	1		1			1						
	1		Number of kilometres of new gravel access roads	Non-Standardized	Not Annlirable	Number	Priority 2: Economic Transformation And	Growing the	The Economic Sectors, Employment and	0	0			5	0	 	
	1		constructed		orpp.nedore		Job Creation	Economy	Infrastructure Development cluster								
	1		Number of new major vehicle bridges constructed	Non-Standardized	Not Applicable	Number	Priority 2: Economic Transformation And	Growing the	The Economic Sectors, Employment and	0	0			7	0		
	1		Number of audostrian bridge	Non Standard	Not Apply 11	November	Job Creation	Economy	Infrastructure Development cluster	0	0				0	1	
	1		Number of pedestrian bridges constructed	Non-Standardized	Not Applicable	wumber	Priority 2: Economic Transformation And	Growing the	The Economic Sectors, Employment and Infrastructure Development cluster	U .	U U			1	U		
	1		Number of weighbridges constructed	Non-Standardized	Not Applicable	Number	Priority 2: Economic Transformation And	Growing the	The Economic Sectors, Employment and	0	0		1	1	0		
	1						Job Creation	Economy	Infrastructure Development cluster								
	1		Number of public transport infrastructure facilities	Non-Standardized	Not Applicable	Number	Priority 2: Economic Transformation And	Growing the	The Economic Sectors, Employment and	0	0		l	2	0		
	1	Sub Brogrammo 2 F. Maintena	Number of course matres of surface to the transfer	Standardinad	Not Applied 1	Number	Job Creation	Economy	Infrastructure Development cluster	57775	0	Dolared award of access	The output will be a train	1242115	0	 	
	1	Sub-Programme 2.5: Maintenance	Number of square metres of surfaced roads rehabilitated	Standardized	Not Applicable	Number	Priority 2: Economic Transformation And Job Creation	T	The Economic Sectors, Employment and Infrastructure Development cluster	57725	U U	Delayed award of contracts	The output will be achieved in the 2nd quarter	1342115	U		
1	1		Number of square metres of surfaced roads resealed	Standardized	Not Applicable	Number	Priority 2: Economic Transformation And	ı İ-	The Economic Sectors, Employment and	0	0		Line qualite	592351	0		
1	1						Job Creation		Infrastructure Development cluster								
1	1		Number of kilometres of gravel roads re-graveled	Standardized	Not Applicable	Number	Priority 2: Economic Transformation And	1	The Economic Sectors, Employment and	69	212.51	During the December 2023	Most carried over projects	777	0		
	1		1		1	1	Job Creation	1	Infrastructure Development cluster		1	rains, roads were affected in	are at its final stages,				
	1		1		1	1	1	1		1	I	terms of gravel loss. The districts attended to these	however contracts under evaluation maybe awarded		1		
												roads using Zonal Maintenance	in the second term.				
1	1		1		1	1	1	1		1	I	Contracts.	Jecona (EIIII.		1		
	1		1		1	1	1	1		1	I	Some offices over achieved on	1		1		
1	1		I		1	1	I	1		l	1	this activity due carry over	I		1	1	
1	1		1		1	1	1	1		1	I	projects which contributed to	1		1		
1	1		1		1	1	1	1		1	I	the over achievement.	1		1		
1	1		1		1	1	1	1		1	I	Reprioritisation of internal	1		1		
	1		1		1	1		1			1	plant to B&R and approving of overtime for Operation					
	1		1		1	1		1			1	Siyazenzela (internal team)					
	1		1		1	1		1			1	,					
	1		I		1	1	I	1		l	1		I		1		
	1	1	<u> </u>		1		1									1	

OPR for Institution of of location Report
Page - 1

		Number of square metres of blacktop patching	Standardized	Not Applicable	Number	Priority 2: Economic Transformation And Job Creation	1	The Economic Sectors, Employment and Infrastructure Development cluster	52028	110246.00	Over achieved on blacktop patching carry-over projects that were supposed to yield outputs in Q4 were only finished in Q1. The number of recruited VRRM/EPWP increased warm in patching potholes Due to the exceeded designed life span of numerous tarred roads which require heavy	Carry over projects are at its final stages and the contracts that were waiting for approvals may start later in the new quarter, internal team will continue to with its work.	327266	0	
											rehabilitation which has caused frequent emerging potholes, this resulted in the exceeding of the quarterly targets for Blacktop Patching				
		Number of kilometres of gravel roads bladed	Standardized	Not Applicable	Number	Priority 2: Economic Transformation And Job Creation	-	The Economic Sectors, Employment and Infrastructure Development cluster	3533	12571.29	Overachieved due to late awards of the Zonal Maintenance Contracts a lot of unbladed roads needed attention which were attended to in the first quarter. Received new graders, internal teams working overfime to cater for backlog and fewer delays in plant repairs	Engaging regional office to reinstate the issuing of bulk orders for mechanical plant repairs.	39230	0	
		Number of contractors participating in the National Contractor Development Programme (NCDP)	Standardized	Average	Number	Priority 2: Economic Transformation And Job Creation	-	The Economic Sectors, Employment and Infrastructure Development cluster	0	0			264	0	
			Store devices:					·	2074	2024	Towns and the state of		2074	2074	
Programme 3: Transport Operations	Sub-Programme 3.2: Public Transport Services	Number of routes subsidised Average number of weekday passenger trips	Standardized Standardized	Max Not Applicable	Number Text	Priority 2: Economic Transformation And Priority 2: Economic Transformation And		The Economic Sectors, Employment and The Economic Sectors, Employment and	20/4	2074	Target achieved		2074	2074	
		Number of hours operated by public transport operators	Standardized	Not Applicable	Number	Priority 2: Economic Transformation And	-	The Economic Sectors, Employment and Infrastructure Development cluster	0				0	0	
	Sub-Programme 3.3: Operator Licences and Permits Sub-Programme 3.4 Transport Safety and Compliance	Number of kilometres of public transport subsidised	Non-Standardized	Not Applicable	Number	Job Credition Thomps: Spatial Integration, Human Settlements and Local Government	Human Settlement and sustainable livelihood	The Economic Sectors, Employment and Infrastructure Development cluster	10353701	9785888	The deterioration of the Durban Transport fleet has led to a shortage of buses so as to be able to operate the complete service on a daily bases. This has in turn led to a reduction of sibsidised trips and kilometers.	Durban Transport are in constant communication to try and resolve the issue.	41341194	9785888	
		Number of public transport trips subsidised Subsidy per passenger	Non-Standardized Non-Standardized	Not Applicable Not Applicable	Number Number	Priority 5: Spatial Integration, Human Settlements and Local Government	Human Settlement and sustainable livelihood	The Economic Sectors, Employment and Infrastructure Development cluster The Economic Sectors, Employment and	30.50	273332	The deterioration of the Durban Transport fleet has led to a shortage of buses so as to be able to operate the complete service on a daily bases. This has in turn led to a reduction of sibsidised trips and kilometers. The escalation has increased	The ETA, City Fleet and Durban Transport are in constant communication to try and resolve the issue. None. The Department has	30.50	273332	
						Settlements and Local Government	and sustainable livelihood	Infrastructure Development cluster			since the time of setting the target which has led to an increase in subsidy per passenger	no control over the increase, or decrease, in the escalation indices.			
		Number of Provincial Regulating Entity (PRE) hearings conducted	Standardized	Not Applicable	Number	Not Applicable		Not Applicable	250	439	The directorate has embarked on an exercise to finalise all applications over 60 days (classified as backlog). Delays by municipalities in providing section 55 comments on time contributes to the backlog. Shortage of counter staff also contributes to delays		1000	439	
		Number of Smart Truck (PBS) trips on the Provincial road network Number of engagements held with partners relating to			Number		Human Settlement and sustainable livelihood Human Settlement	The Economic Sectors, Employment and Infrastructure Development cluster The Economic Sectors, Employment and	60000	59786	Underperformance was due to fewer trips being done by transporters in April		240000	59786	
		the movement of cargo from the road network to other modes of transport				Settlements and Local Government	and sustainable livelihood	Infrastructure Development cluster							
Programme 4: Transport Regulation	Sub-Programme 4.2: Transport Administration and	d Number of compliance inspections conducted	Standardized	Not Applicable	Number	Priority 2: Economic Transformation And		The Economic Sectors, Employment and	478	478	Target achieved		1504	478	
	Licensing Sub-Programme 4.3: Law Enforcement	Number of speed operations conducted	Standardized	Not Applicable	Number	Priority 2: Economic Transformation And		The Economic Sectors, Employment and	6165	2481	RTI did not achieve their target	The Denartment does not	16654	2481	 <u> </u>
	Sub-Programme 4.5: Law Entorcement	The second special second second	Sandadeco	rec represent		Job Creation		Infrastructure Development cluster			of 6165 and underperformed by 3684 due to the fact that a total of 17 of the 25 stations are without speed machines. These were submitted for calibration.	have an approved service provider for the calibration on speed machines however this is in the process of being finalised by SCM.	2003	2-102	
		Number of vehicles weighed	Standardized	Not Applicable		Priority 2: Economic Transformation And Job Creation		The Economic Sectors, Employment and Infrastructure Development cluster	60795	36396	RTI did not achieve their target of 60795 and underperformed by 24 399 due to the fact that RTI has a shortage of manpower	reviewed in line with the current existing formula devised, due to RTI depleted total of 111 Officers (due to promotions, retirements and	146410	36396	
		Number of drunken driving operations conducted	Standardized			Priority 2: Economic Transformation And Job Creation		The Economic Sectors, Employment and Infrastructure Development cluster	170	133	RTI did not achieve their target of 133 and underperformed by 37 due to the fact that RTI has a shortage of manpower	reviewed in line with the current existing formula devised, due to RTI depleted total of 111 Officers (due to promotions, retirements and	521	133	
		Number of vehicles stopped and checked	Standardized			Priority 2: Economic Transformation And Job Creation		The Economic Sectors, Employment and Infrastructure Development cluster	376613	198485	RTI did not achieve their target of 198485 and underperformed by 178128 due to the fact that RTI has a shortage of manpower	This figure needs to be reviewed in line with the current existing formula devised, due to RTI depleted total of 111 Officers (due to promotions retirements and	1010140	198485	
		Number of pedestrian operations conducted Number of road safety awareness interventions	Standardized Standardized	Not Applicable Not Applicable	Number	Priority 2: Economic Transformation And Job Creation Priority 2: Economic Transformation And		The Economic Sectors, Employment and Infrastructure Development cluster The Economic Sectors, Employment and	537	537	RTI achieved their target of 58 and overperformed by 2, resulting from additional focus that was placed during the Easter Holiday period		1764	537	
I		conducted	1		1	Job Creation	1	Infrastructure Development cluster	<u> </u>	<u> </u>	1 -	<u> </u>			

QPR for for institution of of location Report
Page - 2

Number of schools involved	in road safety education Standardized	Not Applicable No	lumber 8	Priority 2: Economic Transformation And lob Creation	-	The Economic Sectors, Employment and Infrastructure Development cluster	292	297	The Department responded to requests from additional schools for road safety interventions for learners		1246	297	
Number of pedestrian crossi	ng patrols provided Non-Standardized	Not Applicable No	lumber i	Priority 6: Social Cohesion and Safer Communities	Build a Peaceful Province	The Economic Sectors, Employment and Infrastructure Development cluster	291	278	Not all sites are active as new sites were nominated which requires implementation of infrastructure before an		291	278	
									attendant can be appointed				
Number of multi-disciplinary	enforcement operations Non-Standardized	Not Applicable No	lumber (Priority 6: Social Cohesion and Safer Communities	Build a Peaceful Province	The Economic Sectors, Employment and Infrastructure Development cluster	412	343	RTI did not achieve their target of 412 and underperformed by 69 due to the fact that RTI has a shortage of manpower	reviewed in line with the	1314	343	
Number of goal directed enf public transport conducted (orcement operations of Non-Standardized Operation Shanela)	Not Applicable No	lumber (Priority 6: Social Cohesion and Safer Communities	Build a Peaceful Province	The Economic Sectors, Employment and Infrastructure Development cluster	220	446	The number of operations was exceeded due to Public Transport instability within the taxi industry	nromotions retirements and	880	446	
Programme 5: Community Based Programmes Sub-Programme 5.2: Community Development Number of businesses traine	d Non-Standardized	Not Applicable No	lumber i	Priority 2: Economic Transformation And lob Creation	Growing SMMEs and Cooperative	The Economic Sectors, Employment and Infrastructure Development cluster	50	0	The underachievement was due to the changes in the skills development element in	will resume as SETA has granted permission for	1200	0	
									relation to the transition from SETA to QTCO occupational certificate to simplify the registration and accreditation processes for training Service providers. This further delayed the finalisation of the specification of training providers as there was uncertainty regarding the new qualifications.	qualifications whilst the finalise the transaction. As such process for sourcing training provider will resume			
Number of women trained	Non-Standardized	Not Applicable No		Priority 2: Economic Transformation And lob Creation	Growing SMMEs and Cooperative	The Economic Sectors, Employment and Infrastructure Development cluster	50	267	The overachievement was due to training for new appointed EPWP Participants to maximise their skills for better quality on service delivery.	financial year, in the meantime on going	1500	267	
Number of youth (18-35 yea	rs old) trained Non-Standardized	Not Applicable No	lumber (Priority 2: Economic Transformation And	Growing SMMEs and	The Economic Sectors, Employment and	100	359	The overachievement was due	future planning Revised target for next	2000	359	
				lob Creation	Cooperative	Infrastructure Development cluster			to training for new appointed EPWP Participants to maximise their skills for better quality on	financial year, in the meantime on going			
Number of persons with disa	Non-Standardized	Not Applicable Ni	iumber i	Priority 2: Economic Transformation And lob Creation	Growing SMMEs and Cooperative	The Economic Sectors, Employment and Infrastructure Development cluster	20	0	The underachievement was due to the delay encountered with the recruitment of participants for Person with Disabilities Costruction Constructing Learnership NQF2.	It is anticipated that the programme will commence within the current financial year.	1058	0	
Sub-Programme 5.3: Innovation and Value of contracts awarded t Empowerment Enterprises (EME's)	o Exempted Micro Non-Standardized	Not Applicable Ni	lumber i	Priority 2: Economic Transformation And ob Creation	Growing SMMEs and Cooperative	The Economic Sectors, Employment and Infrastructure Development cluster	1000	269.5	The underachievement was due to the reappointment and renewal of the file dvaluation committees. Financial Delegations of Authorities were done in May 2024. This transitional period usually causes backlog of Bid committee documents to be processed which further results in delays in awarding.	The Department is expected to improve in the subsequent quarters due to increase of the number of adverts for bids below R10 Million	1800	0	
Number of contracts awarde Enterprises (EME's)	Non-Standardized	Not Applicable Ni	lumber	Priority 2: Economic Transformation And ob Creation	Growing SMMEs and Cooperative	The Economic Sectors, Employment and Infrastructure Development cluster	300	294	The underachievement was due to the reappointment and renewal of the Bid evaluation committees. Financial Delegations of Authorities were done in May 2024. This transitional period usually causes backlog of Bid committee documents to be processed which further results in delays in awarding.	to improve in the	1205	294	
Value of contracts awarded t Enterprises (QSE's)	o Qualifying Small Non-Standardized	Not Applicable No		Priority 2: Economic Transformation And lob Creation	Growing SMMEs and Cooperative	The Economic Sectors, Employment and Infrastructure Development cluster	200	651.2	The over achievement was due to the high value of carry- over capital projects from last financial year that were awarded in Q1 of the current financial year.	to be normal in the	641	0	
Number of contracts awarde Enterprises (QSE's)	d to Qualifying Small Non-Standardized	Not Applicable No		Priority 2: Economic Transformation And lob Creation		The Economic Sectors, Employment and Infrastructure Development cluster	100	52	The underachievement was due to the Department awarding higher value capital projects contracts to fewer suppliers.	to be normal in the	254	52	
Value of contracts awarded t contractors	o public transport Non-Standardized	Not Applicable No		Priority 2: Economic Transformation And lob Creation	Growing SMMEs and Cooperative	The Economic Sectors, Employment and Infrastructure Development cluster	81	84	The escalation has increased since the target was set which led to an increase in subsidy		346	84	

OPR for for institution of olocation Report
Page - 3

												,						
		Sub-Programme 5.4: EPWP Coordination and Monitoring	Number of work opportunities created	Standardized	Not Applicable	Number	Priority 2: Economic Transformation And Job Creation	1	The Economic Sectors, Employment and Infrastructure Development cluster	40000	42953	The work opportunities target was overachieved due to EPWP	In future to align Q1 target to EPWP implemented	52154	42953			
												Programmes such as	Programmes.					
												Zibambele, contract renewals						
												are done during month of April						
												which falls within Q1 of the financial year. Also during Q1						
												VRRM Phase III was launched						
												and started, both programmes						
												contributed to increased						
												number of Work opportunities for Q1.						
												101 Q1.						
			Number of youths employed (18 – 35)	Standardized	Not Applicable	Number	Priority 2: Economic Transformation And	-	The Economic Sectors, Employment and	23822	7326	The target was underachieved	To maximize the National	28684	7326			
							Job Creation		Infrastructure Development cluster			due to less prioritization of	Youth Service Programme in					
												National Youth Service within Infrastructure projects.	Capital and Rehab projects as part of achieving youth	1				
													employment targets. Also to					
			Number of women employed	Standardized	Not Applicable	Number	Priority 2: Economic Transformation And	1	The Economic Sectors, Employment and	23400	27044	The reason for o.The reason	get more funds to implement On this indicator due to the	21707	37944		+	
			Number of Women employed	Staridardized	Not Applicable	Number	Job Creation	T	Infrastructure Development cluster	23400	37344	for overachievement of women	nature of our programmes	31232	37344			
												employed is the result of	which are guided by National					
				1		I		1				prioritising women when	EPWP demographic targets,	1			1	
				l				1				recruiting for programmes and projects as per National EPWP					1	
				l				1				demographic targets which are	Zibambele are starting.				1	
				1		I		1				as following: Youth=55%,		1			1	
												Women=60%, People with Disabilities=2%. During						
				l				1				recruitment of participants the					1	
												unit targets 60% of women.						
			Number of persons with disabilities employed	Standardized	Not Applicable	Number	Priority 2: Economic Transformation And		The Economic Sectors, Employment and	350	58	Delays in the implementation	To fast track implementation	1043	5.8			
			rumber of persons was assumed employed	Standardized	Troc Applicable	rumoci	Job Creation	1	Infrastructure Development cluster	330	30		of this programme in order	10-15				
												programmes ,which was	to report W/O to be created					
												planned to employ 1165 participants has led to	during Quarter 2 of the Financial Year.					
												underachievement on this	rilidiicidi fedi.					
												indicator.						
			Number of Full-time Equivalents (FTEs)	Non-Standardized	Not Applicable	Number	Priority 2: Economic Transformation And	Job Creation	The Economic Sectors, Employment and	4239	15601	The target for FTEs was	To maintain the status of	20302	15601		+	
			,				Job Creation		Infrastructure Development cluster			overachieved due to the	Labour intensive strategies					
												increase in the number of	on infrastructure projects. To					
												persons - days worked by EPWP participants, which is a	continue reporting all EPWP projects and programmes on					
												week except for Zibambele	the EPWP reporting system.					
												participants which is two days						
												per week.						
			Number of employment days created	Non-Standardized	Not Applicable	Number	Priority 2: Economic Transformation And	Job Creation	The Economic Sectors, Employment and	975000	1039550	Target for employment days		4669460	1039550			
							Job Creation		Infrastructure Development cluster			was overachieved due to the increase in work days for EPWP	Labour Intensive strategies					
												Participants which resulted in						
												achieving more than planned						
			1					1				person days.					1	
			Number of Zibambele participants employed	Non-Standardized	Not Applicable	Number	Priority 2: Economic Transformation And	Job Creation	The Economic Sectors, Employment and	35000	36803	Target was over achieved	In future to revisit the	41000	36803			
				1		I	Job Creation	1	Infrastructure Development cluster			because renewal of contracts for Zibambele participants is	targets especially for Quarter 1 to avoid over achievement	1			1	
				l				1				done during month of April	on this indicator, although it				1	
				l				1				which falls within the 1st	does not have any financial				1	
			1					1				Quarter of the financial year.	implications.				1	
					1			1									_	
			Number of jobs created through the Vukayibambe Routine Road Maintenance Programme	Non-Standardized	Not Applicable	Number	Priority 2: Economic Transformation And Job Creation	Job Creation	The Economic Sectors, Employment and Infrastructure Development cluster	4000	3518	Target was not achieved due to the delays of starting the	To improve in data collection and data coordination with	5900	3518		1	
1			nous mannenance Programme	1		I	Joo Creation	1					the Districts in order to	1			1	
				l				1				May 2024 due to recruitment	report all W/O created by				1	
			1					1				and selection challenges experienced	VRRM programme.				1	
												experienceu						
Total:	66																	
Feedback																		
		Quarter - 1							Quarter - 2			Quarter - 3			Audited	Annual		
Username Q1	Role Q1	Feedback Q1		Dated Q1	l Usern	ame Q2	Rol	e Q2	Feedback Q2	Dated	I Q2 Userna	ime Q3	Role Q3	Username Role	F	eedback Date	d	
Lulama Sthembela Ndlazi	OTP Coordinator		re all outputs are captured /updated before Accounting Offi		07/2024			-										
Siboniso Mbhele	Accounting Officer	Approval Certificate: Q1- Good day D	OG		07/2024													
Sthandiwe Duze Sthandiwe Duze	Department Coordinator Department Coordinator				07/2024 07/2024													

OPR for for institution of olocation Report
Page - 4